
 

Request for City Council Committee Action 

from the Convention Center 

 
 

Date: September 20, 2013 

 

 

To: Betsy Hodges, Chair, Ways and Means Budget Committee 

 

Subject: Contract Increase for contract close-out, Hufcor Minnesota  

 

 

Recommendation: That the appropriate City Officials be authorized to amend City 

Contract C-35175 to increase the contract amount by $12,968.45 to a new total of 

$1,258,259.45 and extend the contract until December 1, 2013 to allow close-out 

and final payment. 

 

 

Previous Directives:  N/A 

 

 

Department Information   

Prepared by: Chris Larson, Director of Facility Services 

 

Approved by: Jeff Johnson, Executive Director ____________________________________ 

 

Approved by: Paul Aasen, City Coordinator ______________________________________ 

 

Presenter in Committee: Jeff Johnson/Chris Larson 

Reviews 

N/A  

 

Financial Impact  (delete all lines not applicable to your request) 

 No financial impact. Action is within existing Convention Center Operating budget 

 

Community Impact 

N/A 

 

 



 

Supporting Information 

The Convention Center is replacing the original wall panel systems installed in 

1989 that have been in use since the original building opened. This was the first 

phase of the wall panel replacement project. The additional funds are the MCC’s 

portion of overtime costs incurred by Hufcor Minnesota and its subcontractor, 

Prestige Drywall. Overtime was necessary in order to complete the project in 

between events and other building activity. 

 

The original contract amount was $1,245,291.00. The total cost of change orders 

is $12,968.45 for a new contract total of $1,258,259.45 

This Action represents the total of all invoices necessary to close-out this contract 

and make final payment. 

 

Final invoice for payment is attached for reference. 


